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Mr Chairman,

I am pleased to introduce the Advisory Committee’s report on the Strategic heritage
plan (SHP). The Committee notes that the Secretary-General provides updated information and
proposals on significant aspects of the implementation of the SHP project, such as its
governance framework, schedule of works, cost estimates and options for its financing.

The Committee also notes that the Secretary-General continues to refine his proposals,
by aligning those with the provisions of General Assembly resolutions on SHP. Nonetheless, in
view of the Advisory Committee, several of those proposals require further analysis and
refinement by the Secretary-General. I will mention a few now.

Mr Chairman,

Starting with the scope of the SHP project, the Advisory Committee recommends that
the General Assembly request the Secretary-General to ensure that any change that impacts the
scope of the SHP project is presented for the consideration and decision of the Assembly.

In respect of the project governance, the Advisory Committee, after considering the
revised framework proposed by the Secretary-General, supports the establishment of an
Advisory Board. The Committee, however, recommends that the respective roles and
responsibilities of the Steering Committee and the Advisory Board in the overall project
governance framework should be delineated in more precise and clear terms.

On the project schedule, the Advisory Committee, drawing upon lessons from the
implementation of the capital master plan project, stresses the need for the Steering Committee
to ensure continuous monitoring and assurance of the project’s progress within the established
timeline.

Mr Chairman,

As requested by the General Assembly in its resolution 68/247 A, the Secretary-General
provides the revised overall cost estimates for the SHP. He indicates that the amount of Swiss
francs 836.5 million is estimated as a maximum overall cost for the project, which has also
been adopted as a project objective.




After considering the overall project cost estimates, the Advisory Committee makes
several observations and recommendations concerning the estimated project contingency, its
management, reporting and use. In particular, the Committee recommends that the General
Assembly request the Secretary-General to refine the estimation of project contingency by
basing it on the identification of risks associated with the different phases of the project and to
present the estimated contingency, and the base project cost, separately in his next progress
report.

Subject to its recommendations on the project contingency and further review of annual
budget performance and cost estimates in the context of the Secretary-General’s progress
reports, the Advisory Committee recommends approval of the proposed project cost as the
maximum overall cost for the project.

Mzr Chairman,

Coming now to the financing of the project, the Advisory Committee recalls the offer of
support for the SHP made in the past by the host country. Subsequent to the authorization by
the General Assembly in its resolutions 68/247 A and 69/262 to negotiate with the host country
on loan arrangements, the Secretary-General presents the financing options for the SHP. One of
the options includes the offer of a loan package from the Government of Switzerland in the
amount of Swiss francs 400 million at zero interest rate. The loan covers both the construction
and the renovation parts of the project. The Advisory Committee welcomes the recent loan
offer made by the Government of Switzerland for the SHP and notes the preferential terms of
the loan, and reiterates its appreciation for the continued support offered by the Government of
Switzerland for the SHP.

On the proposed working capital reserve for SHP in an amount of $20 million, the
Advisory Committee is of the view that establishing such a reserve is not merited and
recommends against its approval.

Finally Mr Chairman,

The Advisory Committee also notes the Secretary-General’s proposals related to other
mechanisms for funding the SHP. These include voluntary contributions from Member States
and rental income from the existing and anticipated tenants at the Palais des Nations. The
Advisory Committee reiterates its view that the General Assembly may wish to request the
Secretary-General to propose ways of factoring future rental income into the overall scheme of
financing of the SHP project in his next progress report.

Thank you, Mr Chairman.



